
Widen I-5 Each Direction From Salmon Creek to I-205 

Quarterly Project Report Update For Quarter Ending June 2003 

Project Title & Location 
I-5/Salmon Creek to I-205 – Vancouver 

Contractor 
Hamilton Construction Company, Springfield, OR 

Project Description 
This project will widen Interstate 5 from milepost 3.64 to milepost 7.49, from two 
lanes in both directions to three lanes plus an auxiliary lane between NE 99th Street 
and NE 134th Street.  Two parallel bridges on I-5 over Salmon Creek and a new 
structure for NE 129th Street over I-5 will be constructed to accommodate the 
widening.    

Recent Progress 
Design was completed and the contract was advertised five months ahead of schedule.  Construction contract was awarded on July 3, 
2003.   The bid was 3.45% lower than the WSDOT’s engineers’ estimate.   

Design / Construction Impacts 
Groundbreaking scheduled for August 19, 2003.  Stage 1 consists of planing and preleveling the median to prepare for a traffic shift to the 
detour bridge and closure of the NE 129th Street bridge to demolish and construct a new structure.  Stage 2 includes constructing a 
temporary structure to accommodate two southbound lanes of traffic.  Stage 3 includes demolishing of the existing northbound structure 
and construction of the new northbound structure over Salmon Creek.  When the structure is complete, both northbound and southbound 
traffic will be shifted onto it.  Stage 4 will consist of demolishing the detour bridge and the old southbound bridge, and construction of the 
new southbound structure.  Stage 5 will consist of final paving and striping of the new roadway. 

Environmental Impacts / Compliance  
A cantilever retaining wall will be constructed to avoid 
impacting Tenny Creek.  Three noise barriers will be built to 
address increased noise levels.  All storm water runoff from 
the project will be collected and detained in a stormwater pond 
prior to release to Tenny Creek. 

Impacts to Traffic 
Northeast 129th Street will be closed beginning January 2004 for 
approximately five months.  I-5 will maintain two lanes of traffic for both 
northbound and southbound directions throughout construction.   

  

Project Milestones Scheduled Attained Milestone Outlook 

Contract Advertised  Oct 03 May 03 Completed 5 months in advance of schedule. 

Contract Awarded  Dec 03 Jul 03 Completed 5 months in advance of schedule. 

Groundbreaking Jan 04 Aug 03 Completed 5 months in advance of schedule. 

Open to Traffic  Spring 07  No issues at this time. 

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
Nickel funds included in 
above costs 
 
The current expectation is that 
the project cost at completion 
will be within the total project 
cost noted above. 

 
Dollars in  
millions 

 
$3.3 m 

$1.4 m 

$32.0 m 

$36.7 m 

 
 

$32.0 m 

 
Percent 
of total 

 
9.02 % 

3.9 % 

87.1 % 

100 % 

 
 

87.1 % 

 

Actual vs. Planned Expenditures
(Total Project Cost)
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For more information, go to http://www.wsdot.wa.gov/projects/ Don Owings, WSDOT Area Engineer @ (360) 905-1500 
Or E-mail: swi-5widening@wsdot.wa.gov 

 

http://www.wsdot.wa.gov/projects/I5SalmonCreektoI205/
http://www.wsdot.wa.gov/projects/
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